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Construction of Phase | of the Beal Slough
Relief Trunk Sewer project is underway. Phase |
is the first phase of a multi-phased and multi-
year project for providing additional capacity
necessary to meet current and future growth in
the Beals Slough basin. This relief trunk sewer
adds 60-inch, 36-inch, and 30-inch diameter
piping that runs parallel to an existing line.

Work Completed ThI‘OUgh September 2006 Connection to the west end of tunnel underneath
the BNSF tracks

e Construction on Phase | began in Spring 2006
on the west at the Salt Valley Trunk Sewer
(SVTY) just west of the State Penitentiary and
south of Pioneers Boulevard at the old
abandoned Union Pacific right-of-way.

e 60-inch pipe direct-jacked under BNSF
Railroad on west end of project.

e Dairy Hill excavated for sewer installation
south of State Penitentiary.

e Started construction of connection structure
to SVTS at west end of project.

L. Backfill operations at the connection of Salt Valley
Work Antlapated for October Trunk Sewer Phase IV and Beal Slough

e Complete construction of connection
structure to SVTS on the east side of the
BNSF tracks.

* Installation of approximately 300 LF of 60"
sanitary sewer from the SVTS Connection
Structure to the south.

® Begin installation of the 36" sanitary sewer
east from the SVTS Connection Structure.

e Tunnel underneath |4th Street.

Dairy Hill initial soil removal - looking east
toward 14th Street.

€) Project Summary

Project Information:

U'H QFRLHCP,I\TN ® 605 LF of 60-inch diameter sewer
HAYOR COLEEN J. SENG ® 3 617 LF of 36-inch diameter sewer
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e 5473 LF 30-inch diameter sewer
® 550 LF of 27-inch diameter sewer

® Roadway crossings at |4th Street, Southwood Drive,
and 27th Street to be tunneled. No disruption to the
traveling public.

Total Project Cost: $ 6,925,000 (Estimated)
Construction Contract Cost: $5,725,416.20
Funding: Sanitary Sewer Revenue Funds

Percentage of Project Completion: 5% (as of 9/15/06)
Project Schedule -- Current

Substantial Completion: July 2007
Final Completion: October 2007

Project Contacts

Construction Contractor
Garney Companies, Inc.
Mike Atkinson (816) 746-7213

Lincoln Wastewater System

Brian Kramer

Supt. Wastewater Collection and Project Manager
bakramer@lincoln.ne.gov, (402) 441-7961

Olsson Associates (Consulting Engineer)
Holly Johnson

Project Engineer
hjohnson@oaconsulting.com, (402) 474-631 |

Randy Moses
Construction Observer
rmoses@oaconsulting.com, (402) 474-631 |

Links to Past Fact Sheets

Fact Sheet, November 2004

Tunneling pit




